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January 23, 2004

TO: A. Boron, J. Carwardine, R. Emerson, M. Fagan, N. Friedman, J. Hawkins, P.
McNamara, V. Nguyen, J. Servino, S. Ross

SUBJECT: Generation-3 Meeting Minutes for January 23, 2004

Absent:  J. Carwardine, N. Friedman, P. McNamara

• Meeting was called to go over all open issues and any concerns that members might have.
o Full Design Review will be the first week in March 04.

• Mohan Ramanathan has given Roy the corrected AutoCAD drawings from the beamlines.
o These will be emailed to the members of the group and put on the Gen-3 shared drive.

• The following items have been posted:
o Statement of Work
o Preliminary Documents
o Final requirements

• Anne Boron needs the station layouts.

• Documents complete/incomplete:
o PSS System Requirements are complete.
o Functional Description Documents will be done next week.
o Beam Specifications are done
o Interface Control Document is still being worked on.
o John Servino will be doing the I/O for the test system cart.
o Roy will be doing the mechanical sketches for the cart.

• Electrical Design and Layout Drawings cannot be made final yet, however Karen Walker was
asked to assign a document control number to them.

• Roy will be the Station Control Electrical Design and Layout documents.

• Front-End Simulator Test Cart:
o CRT and Rack of I/O still needed
o A detailed schematic is in the work, not complete.
o Karen can assign the drawing number to it.
o This will all be part of the FERDP.



• Lab Prototype System (Needs to be done, this is equivalent of the beamline)
o Software design
o Hardware design
o Validation Procedure
o Test

• Lab Prototype is going on the floor.
• 2 Racks will be in the lab

o One should mimic the one from on the mezzanine; the other should mimic the three
stations on the floor.

• We need to build in the lab:
o Lab Prototype
o Test Cart
o Simulator

§ Will need hardware, software code, and paperwork for all three systems.

• Tasks that have been assigned:
o Mezzanine – Ross
o Beamline Drawings – Roy
o Floor Drawings – Roy
o User Requirements – Anne
o Code Development – John S.
o Code Development A & B – Van
o Epic – Roy
o Validation – Roy
o Lab Test – Anne and Van
o Commissioning – Tech.

• There are nine documents that need to be assigned, some were decided as follows:
o Beamline Simulator and Test Cart (Anne, Van and John S.)
o Simulator list and functionality (see John S.)
o Hardware specifications (Mike)

• Karen and Roy will meet next week to discuss drawings.

• Next week:
o Beamline Safety Review

• Need to have reference point Version 1 vs. Version 3.
• Discuss Mode Shutter

• Roy has insisted that there be no more meeting in the hallways and that any changes that need be
should be brought the group in a formal meeting.



• Ken Beltcher will be helping the group.

• Roy will be working on the presentation material.


